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Title of the Project:   HIV/AIDS Prevention and Awareness 

Lead NGO:        Mehran Welfare Trust Larkana 

 
Partner NGO: 1.  Goth Sudhar Sangat Aghamani 

                        2.   Al Fateh Social Welfare Association 
Location:         District Jail Larkana   

Project Financing: 

Project Cost Tameer 

Contribution 

NGO Contribution Amount 

Released 

Expenditure To date 

Rs.1,931,850 RS.1,390,350 

 

Rs.541,500 

 

 Rs. 556,140  

     

Purpose: 
• To increase knowledge and awareness level on HIV/AIDS of at least 60-70% of the total  

jail inmates in district jail Larkana and Dadu; 

• To advocate the message of importance for preventive measures of HIV/AIDS/STIs and 
practicing safe sexual/IDUs behaviors of at least 60-70% of the total  jail inmates in 

district jail Larkana and Dadu; 
• To train Peer Leaders (educators) to promote Better life Skills and HIV/AIDS knowledge to 

jail inmates; 

• To provide HIV/STIs related care & support services to the vulnerable groups like jail 

inmates i.e.  IDUs, etc in the district Jail Larkana and Dadu 

Target Group:            300 Jail Inmates  

                                                                                          

 Expected Outputs: 
• Coordination extended by prison’s authority and district management; 

• Capacity of peer educators strengthened; 

• Jail inmates received information and improved knowledge and attitudes about the hazards 

and prevention of HIV/AIDS;  
• Access to services for HIV care and support improved; 

• Assess to services for STI care and support improved 

• Access to services to prevent the IDU transmission of HIV improved 

 

Project Staff & Positions: 
• Program Director 

• Project coordinator 

• Field coordinator 

• Accounts officer 

• Support staff 
 

Progress up to date:  All staff recruited .Project implemented in building is hired. 
Equipment/Furniture partially purchased. Project document shared with all staff. Few sessions 

reported to be done in trainings. Activity report not available. Geographical mapping not done. 
RSA/Baseline under process. PHC established, Referral mechanism established, STI Management 

mechanism in place. Steering committee formulated 

Remarks/Challenges 

Proper documentation need to be done. 
Work plan of the staff should be strictly followed. 

 

Contacts details: 
Name:     Panjal Khan Sangi 

 
Address:  Bhurgari Colony, Lahori Muhalla                 Tel:     0741-441870                 

Larkana 
                                                                                      

Fax:           0741- 445875                                              E-mail:mehran_trust_larkana@yahoo.com     


